

Q5, Q6, Q7 Time Schedule

Activities	Time
Phase 1	
Contract signed with manufacturer	T0
Production Schedule Document	T0+14
Technical File	T0+60
Design review meeting	T0+70
Phase 2	
Q6 pre-series production	T0+210
Q7 pre-series production	T0+225
Q5 pre-series production	T0+240
Q6 pre-series magnetic measurements at Elettra	T0+225
Q7 pre-series magnetic measurements at Elettra	T0+240
Q5 pre-series magnetic measurements at Elettra	T0+255
Phase 3	
Q7 last delivery (divided in batches)	T0+325
Q6 last delivery (divided in batches)	T0+490
Q5 last delivery (divided in batches)	T0+565
Q7 end of magnetic measurements at Elettra	T0+340
Q6 end of magnetic measurements at Elettra	T0+505
Q5 end of magnetic measurements at Elettra	T0+580

all days are calendar days