C5, C6 Time Schedule

Activities	Time
Phase 1	
Contract signed with manufacturer	TO
Production Schedule Document	T0+14
Technical File	T0+60
Design Rewiev Meeting	T0+70
Phase 2	
C6 pre-series production	T0+150
C6 pre-series magnetic measurements at Elettra	T0+160
C5 pre-series production	T0+165
C5 pre-series magnetic measurements at Elettra	T0+175
Phase 3	
C6 last delivery (divided in batches)	T0+360
C5 ladt delivery (divided in batches)	T0+415
C6 end of magnetic measurements at Elettra	T0+485
C5 end of magnetic measurements at Elettra	T0+555

all days are calendar days

